

Tentative 5 Year Street and Alley Plan

Street	Beginning	Ending	Design & Planning	Reconstruction Process	Storm	Seal Coat	Base Repair	25mm Base Course	19mm Leveling or Scratch Course	9.5mm Wearing Course
--------	-----------	--------	-------------------	------------------------	-------	-----------	-------------	------------------	---------------------------------	----------------------

2017

Old Market St.	Manheim St.	Borough Line		Overlay						X
South Plum St.	Wood St.	Donegal Springs Rd		Mill and overlay			X		X	X
Alley I	Oak Alley	South Alley		overlay			X		X	X
North Plum St.	Pleasure Rd	Borough Line	Survey							

2018

New Haven St.	Marietta Ave.	W. Donegal St.		Cold Mill Recycle, repave				X		X
North Plum St.	Pleasure Rd	Borough Line		Reclaim & Widen, repave				X		X
Spring Alley	N. Angle St.	Cherry Alley		Overlay			X		X	X
Cherry Alley	Church St	Spring Alley		Overlay			X		X	X

2019

N. Angle St	Hill St.	Bruce Ave.		Cement Stabilized Base Course				X		X
N. Angle St	Main St.	Hill St.		Cement Stabilized Base Course				X		X
Cherry Alley	Main St.	Square St.		Overlay			X		X	X

2020

Pinkerton Rd	Marietta Ave.	Borough Line		Total reconstruction, widen, repave	X			X		X
Williams Alley	Main St	W. Henry St.		Overlay			X		X	X

2021

Water St.	N. Angle St.	Grandview Park		Reconstruct, repave				X		X
Wood St. Extended	Wood St.	Chocolate Ave.		Overlay			X	X		X

